


Strategic Imperative 2: Vision to Comp Plan

THU 6/22/17 - TUE 12/31/19

% COMPLETE
Status for all top-level tasks.

% COMPLETE

23%

MILESTONES
Project milestones.

Name	Finish
2017 COUNCIL PRIORITY 2: Voice of the Community	Tue 10/24/17
Town Hall Meeting	Tue 10/24/17
Littleton Listens	Tue 10/24/17
VISION TO COMP PLAN: PREP	Wed 2/28/18
Council Workshop: Review w/ Council	Sat 2/3/18
VISION Phase 1: Listen and Learn	Thu 5/31/18
KKC Trip 1	Thu 4/12/18
KKC Trip 2	Thu 5/31/18
VISION Phase 2: Assess Perceptions	Sat 7/20/19
KKC Trip 3	Sat 7/20/19
Tentative - Study Session: Update	Mon 9/10/18
VISION Phase 3: Confirm Values and Fundamentals	Thu 9/13/18
KKC Trip 4	Thu 9/13/18
KKC Trip 4	Thu 9/13/18
VISION Phase 4: Formulate Vision	Fri 12/28/18
KKC Trip 5	Wed 10/10/18
Study Session: Final Vision	Tue 11/27/18
Council Meeting: Adopt Vision	Tue 12/18/18

SUMMARY
status and timing of major project steps.

Name	Start	Finish	Duration	% Complete
2017 COUNCIL PRIORITY 2: Voice of the Community	Thu 6/22/17	Tue 10/24/17	88 days	100%
VISION TO COMP PLAN: PREP	Tue 12/19/17	Wed 2/28/18	52 days	100%
VISION Phase 1: Listen and Learn	Tue 4/10/18	Thu 5/31/18	38 days	70%
VISION Phase 2: Assess Perceptions	Tue 7/17/18	Sat 7/20/19	264 days	0%
VISION Phase 3: Confirm Values and Fundamentals	Mon 9/10/18	Thu 9/13/18	4 days	0%
VISION Phase 4: Formulate Vision	Fri 10/5/18	Fri 12/28/18	61 days	0%
COMPREHENSIVE PLAN	Thu 11/1/18	Tue 12/31/19	304 days	0%
TRANSPORTATION MASTER PLAN	Thu 11/1/18	Tue 12/31/19	304 days	0%