


Strategic Imperative 2: Envision Littleton

% COMPLETE



SUMMARY TASKS

Name	Start	Finish	% Complete
Envision Littleton: Vision	Tue 12/19/17	Thu 1/31/19	88%
✓ VISION TO COMPREHENSIVE PLAN: Preparation	Tue 12/19/17	Wed 2/28/18	100%
✓ Phase 1: Lay the Groundwork	Tue 4/10/18	Thu 5/31/18	100%
✓ Phase 2: Involve Everyone	Mon 6/11/18	Fri 8/31/18	100%
✓ Phase 3: Check our Work	Tue 9/4/18	Fri 10/26/18	100%
Phase 4: Take Action	Mon 10/29/18	Thu 1/31/19	0%
Comprehensive Plan	Tue 10/2/18	Thu 10/31/19	7%
Preparation	Tue 10/2/18	Wed 11/14/18	90%
Phase 1: Existing City Plans	Thu 11/1/18	Thu 1/31/19	0%
Phase 2: Plan Direction & Assumptions	Mon 1/21/19	Sun 3/31/19	0%
Phase 3: The Future City	Mon 3/11/19	Wed 7/31/19	0%
Phase 4: Implementation	Mon 7/1/19	Sat 8/31/19	0%
Phase 5: Finalization & Adoption	Mon 9/2/19	Thu 10/31/19	0%
Transportation Master Plan	Mon 9/3/18	Thu 10/31/19	7%
Preparation	Mon 9/3/18	Fri 11/30/18	59%
TMP Details TBD	Mon 12/3/18	Thu 10/31/19	0%
Council Adoption by	Thu 10/31/19	Thu 10/31/19	0%
Special Area Plans (SAPs)	Mon 6/12/17	Tue 12/31/19	45%
✓ Belleview Corridor Vision	Mon 1/1/18	Sun 7/15/18	100%
Belleview Corridor Vision - Implementation Planning	Mon 7/16/18	Mon 12/31/18	60%
Belleview Corridor Vision - Implementation Projects	Tue 1/1/19	Tue 12/31/19	0%
✓ Downtown Littleton Design Standards	Mon 1/1/18	Fri 8/31/18	100%
Downtown Littleton Design Standards - Boundary Extension	Thu 11/1/18	Thu 1/31/19	5%
✓ Mineral Station Area Framework	Mon 6/12/17	Tue 3/20/18	100%
Mineral Station Area Plan - Implementation Projects	Fri 11/1/19	Tue 12/31/19	0%
Water Front Corridor Master Planning	Tue 1/1/19	Tue 12/31/19	0%
Prince Corridor Master Planning	Fri 11/1/19	Tue 12/31/19	0%
Code Updates	Mon 1/1/18	Sat 8/31/19	69%
Subdivision Regulations: Code Update	Mon 7/2/18	Thu 1/31/19	57%
✓ Zoning Regulations: Planned Development Overlay (COMPLETE)	Mon 1/1/18	Wed 5/30/18	100%
✓ Zoning Regulations: P4 (COMPLETE)	Mon 1/1/18	Mon 1/29/18	100%
Zoning Regulations: Height and Structures	Fri 2/1/19	Sun 6/30/19	0%
✓ Zoning Regulations: Sign Code (COMPLETE)	Tue 1/2/18	Thu 5/31/18	100%
✓ Zoning Regulations: Sign Code Revision (COMPLETE)	Fri 6/1/18	Fri 10/26/18	100%
✓ Business Regulations: Special Events Ordinance (COMPLETE)	Mon 1/1/18	Wed 5/30/18	100%
Zoning Regulations: Comprehensive Plan	Fri 3/1/19	Sat 8/31/19	0%
✓ Zoning Regulations: Duplex and Townhomes Setback and Lot Width (COMPLETE)	Mon 1/1/18	Wed 5/30/18	100%
✓ Business Regulations: Sales Tax (COMPLETE)	Tue 5/1/18	Fri 8/31/18	100%
Business Regulations: Liquor	Sat 9/1/18	Mon 12/31/18	51%
✓ Business Regulations: Marijuana (COMPLETE)	Tue 5/1/18	Fri 8/31/18	100%
Zoning Regulations: Short-Term Rentals	Sun 7/1/18	Mon 12/31/18	67%
✓ Zoning Regulations: Floodplain Boundaries (COMPLETE)	Mon 1/1/18	Fri 3/30/18	100%
✓ Police Regulations: Safety and Protection of Wildlife (COMPLETE)	Mon 1/1/18	Fri 3/30/18	100%
✓ Public Ways and Property: Special District Service Plans (COMPLETE)	Mon 1/1/18	Wed 1/31/18	100%
Fire Authority Code Updates	Mon 10/1/18	Mon 12/31/18	35%
Retail Gun/Recreational uses	Mon 10/1/18	Thu 2/28/19	21%
Study Session - Zoning Regulations: Site Development Plan	Tue 12/11/18	Tue 12/11/18	0%
Study Session - Business Regulations: Special Events - Street Closures	Tue 1/8/19	Tue 1/8/19	0%
✓ Administrative Provisions: Payment Methods & Peace Officers	Mon 1/1/18	Wed 1/31/18	100%